

Contract Amendment No. 3
“Printing of CHC Record under MLAMP”

Purchase Order No. MBMA/MLAMP/INRM/33/G-127/2023/221 Dated: March 6, 2023

As per the report received from the vendor due to the logistical and operational issue, they are requesting for an extension for the delivery deadline up to 15th September, 2023 to allow to firm to have a sufficient time to print and arrange by the extended date.

Sl. No.	Clause Reference	Original Clause	Amended Clause
1.	Purchase Order No. MBMA/MLAMP/INRM/33/G-127/2023/221; Dated: March 6, 2023; Specific Terms of this Purchase Order; 2	Completion period: The Goods are to be delivered within [60 days] from the date of this Purchase Order; that is by March 6, 2023.	Completion period: The Goods are to be delivered within [193 days] from the date of this Purchase Order; that is by 15 th September, 2023.

Sd/-

Shri. Augustus. S. Suting
Deputy Project Director, MLAMP
Meghalaya Basin Management Agency