

Contract Amendment No. 3
“Printing of Posters under MLAMP”

Purchase Order No. MBMA/MLAMP/ISC&ED/32/G-126/2023/224; Dated: March 6, 20203

As per the report received from the concern component the Design for the Posters has not been completed. Therefore, the last date for completion and delivery of the printing materials has been Re-Extended to 15th November, 2023.

Sl. No.	Clause Reference	Original Clause	Amended Clause
1.	Purchase Order No. MBMA/MLAMP/ISC&ED/32/G-126/2023/224; Dated: March 6,2023; Specific Terms of this Purchase Order; 2	Completion period: The Goods are to be delivered within [60 days] from the date of this Purchase Order; that is by May 6, 2023.	Completion period: The Goods are to be delivered within [254days] from the date of this Purchase Order; that is by November 15, 2023.

Sd/-

Shri. Augustus. S. Suting
Deputy Project Director, MLAMP
Meghalaya Basin Management Agency